
Chapter 2: Outline of the Survey and Restoration Project of the Central Sanctuary
Section 1: Progress of the reassembly of the central sanctuary
 As of December 2019, the reassembly of the lower part of the central sanctuary was completed, and the reassembly 

work of the middle platform was almost complete, except for the northeast part. We completed the reassembly of 

the middle platform in January to February 2020 and continued to reassemble the middle and upper platform from 

March to July. In August, we reconstructed the platform of the central sanctuary and the Buddhist pedestal located 

in the east.

 Regarding the reassembly of the building frame, the work was carried out after a trial reassembly. From September 

to December 2020, the doors of the four cardinal openings were temporarily assembled and reassembled. In No-

vember, the walls between the east and south openings were reconstructed.

Fig. 24 Curving the new stone blocks for the central sanctuary

Fig. 25 View of the reassembly work of the central sanctuary
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Fig. 27 View of the reassembled platform of the central sanctuary (view from the northeast)

Fig. 26 View of the reassembled platform of the central sanctuary (view from the east)
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Fig. 28 View of the reassembled platform and façade of the central sanctuary (view from the east)

Fig. 29 View of the reassembled middle and upper platform and façade of the central sanctuary (view from the east)
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Fig. 31  View of the reassembled south façade of the central sanctuary (view from the south)

Fig. 30  View of the reassembled platform and façade of the central sanctuary (view from the southeast)
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Fig. 32 Transporting the colonnette from the 
storage room of Conservation d'Angkor

Section 2: Return of decorative stone materials from Conservation d’Angkor
 During and after the Cambodian Civil War in the 1970s, the decorative stones, statues of gods and Buddha images 

from the Angkor monuments were stolen. Therefore, the Cambodian government took the decorative stones and 

statues from the temples to the Conservation d’Angkor, which was established in Siem Reap City, and stored them. 

To date, more than 10,000 sculptures have been stored at the Conservation d’Angkor. Sculptures were also taken 

from the Western Prasat Top site and are safely stored there to this day.

 In preparation for the restoration and reconstruction of the central sanctuary, a survey of the sculptures associated 

with the central sanctuary was carried out by the Conservation d’Angkor in 2018-2019. The survey revealed that the 

stone collection includes lintels, colonnettes, pediments and other sculptures related to the central sanctuary. We 

considered the possibility of replacing them with new sandstone, but we believe that the priority should be to restore 

the site to its original state, so we approached the Cambodian government to return some of the original sculptures 

stored at the Conservation d’Angkor to the site. The reconstruction policy of this project was accepted and approved 

by the Minister of Ministry of Culture and Fine Arts, Cambodia in October 2020, as the decorative stones, such as 

lintels, are essential components for the reassembly of the temple structure and it is important to reconstruct the 

original decorative stones to their original position.

Fig. 33 Check the items to transport by the conservatoer of Conservation d'Angkor
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Inv. No. Width(cm) Height(cm) Depth(cm) Type Note

N332 16.5 116 14 Colonnette
Central 

sanctuary

N333 19 100 16 Colonnette
Central 

sanctuary

N423 140 48 40 Lintel

Eastern façade 

of central 

sanctuary

Yama + Nandin

N424 42 48 35 Lintel

Western façade 

of central 

sanctuary

Table1-1　Inventory of the returned decorative stones from Conservation d'Angkor

 Accordingly, the decorative stones belonging to the central sanctuary were transferred from the Conservation 

d’Angkor to the Western Prasat Top Site in October 2020. Officers from the Conservation d’Angkor and heritage 

police accompanied the transfer work, and the stones were safely transported to the Western Prasat Top site. After 

that, we started to repair those parts of the lintel and colonnette which needed to be joined and repaired. On the 

other hand, the pediment blocks were reconstructed with other parts placed at the Western Prasat Top site, and the 

reassembly of the iconography is in progress. The restored pieces will be reassembled in their proper position in the 

central sanctuary.
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Inv. No. Width(cm) Height(cm) Depth(cm) Type Note

N425 75 47 36 Lintel

Western façade 

of central 

sanctuary

N435 18 46.5 36 Pediment

Kendi 

Lotus bud

Bird-shaped 

spout

N437 34 25 16 Pediment

Seated 

Buddha with 

bhūmisparśa 

mudrā

N445 64 50 23 Pediment

N446 90 40 19 Pediment Yama with stick

Table1-2　Inventory of the returned decorative stones from Conservation d'Angkor
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Inv. No. Width(cm) Height(cm) Depth(cm) Type Note

N451 52.5 20 36 Pediment Head of Buddha

N452 70 43 21.5 Pediment

Kendi 

Lotus bud

Bird-shaped 

spout

N453 55 33 14 Pediment

N454 20.5 38.5 19 Colonnette
Central 

sanctuary

Table1-3　Inventory of the returned decorative stones from Conservation d'Angkor




